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ESTIMATE RUN 03/17/2006

ESTIMATE SUMMARY 10:05:27

CONTID: C15231         ESTIMATE NO: 0003 PROG 2005

PCN: 15231-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 REGION 6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: MC R600-248                   

FY06 REGION 6 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/17/2006 DATE TIME STARTED 01/03/2006

6435 W. 55TH AVENUE DATE LET 11/10/2005 DATE WORK BEGAN 01/03/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/09/2005 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 01/03/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 400,593.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 342,624.30 NON-PARTICIPATING 65,274.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

61.49%

154,269.20

65,274.25

65,274.25

65,274.25

$

$

$

$

13,665.00

232,658.90

246,323.90

0.00

246,323.90

-5,139.36

0.00

241,184.54

0.00

AMOUNT DUE 241,184.54 65,274.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,274.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.5
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PCN: 15231-BID    ESTIMATE RUN 03/17/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0003 10:05:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 16.000 0.000

EACH 7.000 4,998.00

714.00000 7.000 4,998.00

202-00810  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 161.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 5.000 4.000

EACH 0.000 0.00

155.00000 4.000 620.00

202-01300  
 

0020 POTHOLING 25.000 13.000

HOUR 0.000 0.00

100.00000 13.000 1,300.00

203-01597  
 

0025 EROSION BALES (WEED FREE) 40.000 6.000

EACH 0.000 0.00

16.50000 6.000 99.00

208-00011  
 

0030 SILT FENCE 1,000.000 0.000

LF  0.000 0.00

1.65000 0.000 0.00

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 15.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

208-00045  
 

0040 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

5,668.00000 0.500 2,834.00

208-00200  
 

0045 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

210-00810  
 

0050 SOIL RETENTION BLANKET (STRAW) 1,500.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00039  
 

0055 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 265.000 0.000

TON 0.000 0.00

122.00000 0.000 0.00

403-00720  
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PCN: 15231-BID    ESTIMATE RUN 03/17/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0003 10:05:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (42 INCH) 77.700 77.700

LF  0.000 0.00

138.00000 77.700 10,722.60

503-00042  
 

0065 DRILLED CAISSON (48 INCH) 227.300 205.300

LF  22.000 5,082.00

231.00000 227.300 52,506.30

503-00048  
 

0070 RIPRAP (9 INCH) 9.000 0.000

CY  0.000 0.00

134.00000 0.000 0.00

506-00209  
 

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,133.000 2,006.250

LF  0.000 0.00

20.00000 2,006.250 40,125.00

606-00301  
 

0080 *END ANCHORAGE TYPE 3D 8.000 8.000

EACH 0.000 0.00

519.00000 8.000 4,152.00

606-01340  
 

0085 *END ANCHORAGE (NONFLARED) 11.000 10.000

EACH 0.000 0.00

1,855.00000 10.000 18,550.00

606-02003  
 

0090 FENCE (PLASTIC) 270.000 270.000

LF  0.000 0.00

6.25000 270.000 1,687.50

607-11525  
 

0095 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,960.800 0.000

SF  1,570.750 14,136.75

9.00000 1,570.750 14,136.75

614-00028  
 

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 15.000 0.000

EACH 13.000 25,090.00

1,930.00000 13.000 25,090.00

614-32900  
 

0105 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

10,400.00000 0.900 9,360.00

625-00000  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-00000  
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PCN: 15231-BID    ESTIMATE RUN 03/17/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0003 10:05:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 500.000 55.000

HOUR 60.000 1,800.00

30.00000 115.000 3,450.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 0.000 0.00

102.00000 0.000 0.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 80.000 23.000

DAY 12.000 5,280.00

440.00000 35.000 15,400.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 6.500

EACH 0.000 0.00

13.50000 6.500 87.75

630-80342  
 

0135 PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

1,760.00000 0.500 880.00

630-80355  
 

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.500 337.50

675.00000 1.000 675.00

630-80358  
 

0145 *DRUM CHANNELIZING DEVICE 100.000 2.500

EACH 0.000 0.00

34.00000 2.500 85.00

630-80360  
 

0150 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

7.00000 50.000 350.00

630-80380  
 

0155 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-85010  
 

0160 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15231-BID    ESTIMATE RUN 03/17/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0003 10:05:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0180 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0195 ADDED ITEM (WORK DAY)/ TRUCK MOUNTED ATTENUATOR 
(SPECIAL)/ CMO # 02

39.000 20.000

WD  19.000 8,550.00

450.00000 39.000 17,550.00

900-00025  
 

CAT 0200 $65,274.25 232,658.90CURRENT AMT 386,928.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,800.00000 1.000 12,800.00

620-00002  
 

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

865.00000 1.000 865.00

620-00020  
 

CAT 0400 $0.00 13,665.00CURRENT AMT 13,665.00 $$

PROJECT TOTAL 65,274.25 $ 246,323.90CURRENT AMT 400,593.10 $$


